] APPENDIX H

TABLE H.1

COMPLETED SIGIR AUDITS

This appendix presents information on SIGIR audits and recommendations in three sections:
o All Completed Audits by SIGIR

 Open Recommendations from Prior SIGIR Reports

o Detail of Impact of SIGIR Audits

For a comprehensive list of all SIGIR audits completed, as of January 30, 2009, see Table H-1.

ALL ComPLETED AuDITS BY SIGIR, AS OF 1/30/2009

REPORT MONTH/

NUMBER YEAR ISSUED REPORT TITLE

09-013 01/2009 Provincial Reconstruction Teams' Performance Measurement Process Has Improved

09-012 01/2009 The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will Likely Be Necessary

09-011 01/2009 Opportunities To Improve Management Of The Quick Response Fund

09-010 01/2009 Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The Department Of Defense

09-009 01/2009 Full Impact of Department of Defense Program to Restart State-owned Enterprises Difficult to Estimate

09-008 01/2009 Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & Root Services, Inc.

09-007 10/2008 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission

09-006 10/2008 Status of Department of State Economic Support Fund Obligations Used for Iraq Reconstruction Projects

09-005 10/2008 Agencies Need Improved Financial Data Reporting for Private Security Contractors

09-004 10/2008 Irag Reconstruction Project Terminations Represent a Range of Actions

09-003 10/2008 Cost, Outcome, and Oversight of Local Governance Program Contracts with Research Triangle Institute

09-002 10/2008 Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue

09-001 10/2008 Opportunities to Enhance U.S. Democracy Building Strategy for Iraq

08-024 07/2008 Information on a Special Department of Defense Program to Foster Economic Recovery in Iraq

08-023 07/2008 Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done

08-022 07/2008 Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, but Substantial U.S. Support
Remains

08-021 07/2008 Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management System

08-020 07/2008 Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management System

08-019 07/2008 Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, Inc.

08-018 07/2008 Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, LLC

08-017 04/2008 Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but Further Improvements Needed to
Avoid Waste

08-016 04/2008 U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management Plan

Continued on next page
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ALL ComPLETED AuDITS BY SIGIR, As OF 1/30/2009

REPORT MONTH/

NUMBER YEAR ISSUED REPORT TITLE

08-015 04/2008 Interim Analysis of Iraqi Security Force Information Provided by the Department of Defense Report, Measuring Stability and
Security in Iraq

08-014 04/2008 Progress on Recommended Improvements to Contract Administration for the Iraqi Police Training Program

08-013 04/2008 Interim Report on Irag Reconstruction Contract Terminations

08-012 03/2008 Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support Group-Central

08-011 04/2008 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini Corporation

08-010 01/2008 Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006

08-009 01/2008 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor Performance

08-008 01/2008 U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success

08-007 01/2008 Efforts to Implement a Financial-Management Information System in Iraq

08-006 01/2008 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects

08-005 01/2008 Differences in Services and Fees for Management and Administration of Iraq Reconstruction Contracts

08-004 01/2008 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad Recruiting Center

08-003 10/2007 Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects

08-002 10/2007 Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, Reimbursement, and Transition

08-001 10/2007 Interim Report on Efforts and Further Actions Needed to Implement a Financial Management Information System in Iraq

07-016 10/2007 Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqgi Police Training Program

07-015 10/2007 Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq

07-014 07/2007 Status of the Provincial Reconstruction Team Program Expansion in Iraq

07-013 04/2007 Sustainment of the Advanced First Responder Network (Restricted Distribution)

07-012 04/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the Department of State

07-011 10/2007 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund

07-010 10/2007 Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund Contracts

07-009 07/2007 Review of Bechtel’s Spending Under Its Phase Il Irag Reconstruction Contract

07-008 07/2007 Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting IRRF-funded Reconstruction
Activities

07-007 07/2007 Status of U.S. Government Anticorruption Efforts in Iraq

07-006 04/2007 Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 2006

07-005 07/2007 Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief and Reconstruction

07-004 07/2007 Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of Iraq

07-003 07/2007 Cost-to-complete Reporting for Iraq Reconstruction Projects

07-002 04/2007 Status of the Advanced First Responder Network

07-001 06/2007 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, Government Oversight, and Contractor
Performance

06-045 01/2007 Status of Ministerial Capacity Development in Iraq

06-044 01/2007 Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and Reconstruction Fund Contracting Activities

06-043 01/2007 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements

06-042 01/2007 Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting Activities (Restricted — Limited
Distribution)

06-040 01/2007 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2)

06-039 01/2007 Review of USAID/Bechtel National, Inc., Property Management Controls for Contract SPU-C-00-04-00001-00

06-038 09/2006 Unclassified Summary of SIGIR’s Review of Efforts to Increase Iraq’s Capability To Protect Its Energy Infrastructure

06-037 09/2006 Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction Fund (IRRF 2)

06-036 01/2007 Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI)

06-035 10/2006 Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics Civil Augmentation Program
(LOGCAP) Contractor

06-034 10/2006 Status of the Provincial Reconstruction Team Program in Iraq

Continued on next page

H-2 | SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION



] APPENDIX H

ALL ComPLETED AuDITS BY SIGIR, AS OF 1/30/2009

REPORT MONTH/

NUMBER YEAR ISSUED REPORT TITLE

06-033 10/2006 Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq Relief and Reconstruction Fund

06-032 10/2006 Iragi Security Forces: Review of Plans to Implement Logistics Capabilities

06-031 10/2006 Management of the Iragi Interim Government Fund

06-030 01/2007 Status of Medical Equipment and Other Non-construction Items Purchased for Primary Healthcare Centers

06-029 01/2007 Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 0338, for the Iraqi Police Training
Program Support

06-028 10/2006 Review of Administrative Task Orders for Iraq Reconstruction Contracts

06-026 07/2006 Review of the U.S. Agency for International Development’s Management of the Basrah Children’s Hospital Project

06-025 07/2006 Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated with Parsons Global Services, Inc.,
Contract Number W914NS-04-D-0006

06-024 07/2006 Joint Cash Count - Iraq National Weapons Card Program

06-023 07/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 2006

06-021 07/2006 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program

06-020 07/2006 Review of the Advanced First Responder Network Project

06-019 07/2006 Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction in Iraq

06-018 07/2006 Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s Bureau of International Narcotics
and Law Enforcement Affairs as of December 31, 2005

06-017 07/2006 Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government

06-016 04/2006 Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare Centers Associated with Parsons
Global Services, Contract Number W914NS-04-D-0006

06-015 04/2006 Iraqi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents

06-014 07/2006 Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure (Classified)

06-013 04/2006 Friefing to the International Advisory and Monitoring Board for Iraq: Management Controls Over the Development Fund for
raq

06-012 04/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central/Fallujah

06-011 04/2006 Management of the Primary Healthcare Centers Construction Projects

06-010 04/2006 Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi Armed Forces Seized Assets Fund

06-009 04/2006 Review of Task Force Shield Programs

06-008 04/2006 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central

06-007 04/2006 U.S. Agency for International Development Management of the Transfer of Iraq Relief and Reconstruction Fund Projects to
the Iraqi Government

06-006 04/2006 Multi-National Security Transition Command-Irag Management of the Transfer of Iraq Relief and Reconstruction Fund
Projects to the Iraqi Government

06-005 04/2006 .I;oII:JW—up on Recommendations Made in SIGIR Audit Reports Related to Management and Control of the Development Fund
or Iraq

06-004 04/2006 Changes in Iraq Relief and Reconstruction Fund Program Activities October through December 2005

06-003 04/2006 Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq Relief and Reconstruction Fund

06-002 02/2006 Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and Reconstruction Fund

06-001 04/2006 Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the Iraq Reconstruction Management
System

05-029 01/2006 Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities

05-028 01/2006 GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iraqi Government

05-027 01/2006 Methodologies for Reporting Cost-to-complete Estimates

05-026 01/2006 Issues Related to the Use of $50 Million Appropriation to Support the Management and Reporting of the Iraq Relief and
Reconstruction Fund

05-025 01/2006 Management of the Commander’s Emergency Response Program for Fiscal Year 2005

05-024 01/2006 Management of the Mansuria Electrical Reconstruction Project

05-023 01/2006 Management of Rapid Regional Response Program Contracts in South-Central Iraq

05-022 10/2005 Managing Sustainment for Iraq Relief and Reconstruction Fund Programs

Continued on next page
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ALL ComPLETED AuDITS BY SIGIR, As OF 1/30/2009

REPORT MONTH/

NUMBER YEAR ISSUED REPORT TITLE

05-021 10/2005 Management of Iraq Relief and Reconstruction Fund Programs — Cost-to-Complete Estimate Reporting

05-020 10/2005 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the Karbala Library

05-019 09/2005 Attestation Engagement Report Concerning the Award of Non-Competitive Contract DACA63-03-D-0005 to Kellogg, Brown
and Root Services, Inc.

05-018 10/2005 Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189

05-017 10/2005 Award Fee Process for Contractors Involved in Iraq Reconstruction

05-016 10/2005 Management of the Contracts and Grants Used To Construct and Operate the Babylon Police Academy

05-015 10/2005 Management of Rapid Regional Response Program Grants in South-Central Iraq

05-014 10/2005 Management of Commander’s Emergency Response Program for Fiscal Year 2004

05-013 09/2005 Controls over Equipment Acquired by Security Contractors

05-012 07/2005 Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management - Construction Quality Assurance

05-011 07/2005 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief and Reconstruction Fund

05-010 07/2005 Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting Command - Iraq on the Audit of the
Award Fee Process

05-009 07/2005 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After June 28, 2004

05-008 04/2005 Administration of Contracts Funded by the Development Fund of Iraq

05-007 04/2005 Administration of Iraq Relief and Reconstruction Fund Contract Files

05-006 04/2005 Control of Cash Provided to South-Central Iraq

05-005 04/2005 Compliance with Contract No. W91150-04-C-0003 Awarded to Aegis Defense Services Limited

05-004 01/2005 Oversight of Funds Provided to Iraqi Ministries through the National Budget Process

05-003 11/2004 Task Order 0044 of the Logistics Civilian Augmentation Program Ill Contract

05-002 10/2004 Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Kuwait

05-001 10/2004 Coalition Provisional Authority Control of Appropriated Funds

04-013 07/2004 Coalition Provisional Authority’s Contracting Processes Leading Up To and Including Contract Award

04-011 07/2004 Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional Authority in Baghdad

04-009 07/2004 Coalition Provisional Authority Comptroller Cash Management Controls Over the Development Fund for Iraq

04-008 07/2004 Coalition Provisional Authority Control Over Seized and Vested Assets

04-007 07/2004 Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq

04-006 07/2004 Corporate Governance for Contractors Performing Iraq Reconstruction Efforts

04-005 07/2004 Award of Sector Design-Build Construction Contracts

04-004 07/2004 Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of the Coalition Provisional Authority

04-003 06/2004 Federal Deployment Center Forward Operations at the Kuwait Hilton

04-002 06/2004 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad

04-001 06/2004 Coalition Provisional Authority Coordination of Donated Funds

H-l|. | SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION



APPENDIXH

OPEN RECOMMENDATIONS

FROM PRIOR REPORTS

In July 2008, SIGIR identified three audit areas in

which implementation of SIGIR open recom-

mendations would significantly enhance the

impact of U.S. reconstruction activities in Iraq

and better ensure that U.S. efforts are conducted

in an efficient and effective manner to avoid

waste. These include:

o the transfer of reconstruction projects to the
Government of Iraq (GOI)

o the management of the U.S. Embassy’s anticor-
ruption program

« ministerial capacity development

SIGIR followed up on these three audit areas.
Although actions are underway in some areas
to address SIGIR’s concerns, it is too early to
determine whether the actions will effectively
address the problems identified in the SIGIR re-
ports. Consequently, SIGIR is keeping most of its
recommendations open. This quarter, SIGIR is
adding one additional audit area in which imple-
mentation of SIGIR recommendations has not
occurred. This is the Commander’s Emergency
Response Program.

The Transfer of Reconstruction
Projects to the GOI

Since 2006, SIGIR has issued six reports that
examined the U.S. process for transitioning
completed construction projects to the GOL In
each of these reports, SIGIR has made recom-
mendations to improve plans, policies, and
procedures for the transfer of assets to the GOI
to better ensure that the GOI will maintain and
sustain the assets so that the U.S. investment will

not have been wasted. Specifically, SIGIR called
for all agencies involved in reconstruction to fol-
low one set of uniform and transparent policies
and procedures for asset transfer to eliminate
potential GOI confusion in working with the
various U.S. reconstruction agencies, and to take
specific actions to enhance GOI capabilities and
willingness to assume responsibility for U.S.-built
facilities.

In the most recent review, completed in April
2008, SIGIR found that the asset transfer process
remained in disarray, without consistent poli-
cies and procedures or clear lines of authority,
responsibility, and accountability. Moreover, the
GOI appeared resistant to accept and assume
responsibility for U.S.-built facilities. In some
cases, the U.S. had “unilaterally” transferred
some projects: U.S. officials notified the GOI
that henceforth the GOI would be responsible
for facility sustainment. Given these conditions,
SIGIR recommended that the Ambassador and
Commander, Multi-National Force-Iraq, im-
mediately enter into high-level discussions with
the GOI on a memorandum of understanding
for the transfer of assets by all reconstruction
agencies from all funding sources.

In January 2009, U.S. and GOI officials
signed a memorandum of understanding
purportedly outlining how U.S.-funded projects
will be executed and handed over to the Iraqis.
Because the agreement was signed close to the
completion of this report, SIGIR has not seen the
agreement, but a published summary reported
that issues such as planning, preparing, and
coordinating reconstruction projects will now be
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undertaken jointly. SIGIR plans to follow-up on
the asset transfer issue and assess the effect of the
new agreement and the progress made in resolv-
ing open recommendations.

Managing the U.S. Embassy’s
Anticorruption Program In Iraq
Endemic corruption in Iraq is a serious road-
block in the country’s development as a func-
tioning democracy and a problem requiring a
strong U.S. assistance program. In 2006, SIGIR
reviewed the U.S. anticorruption program and
identified problems in coordinating, manag-
ing, and evaluating U.S. activities of more than a
dozen US. agencies and recommended 12 man-
agement improvements. Since that report, SIGIR
has monitored U.S. progress in implementing the
recommendations and found that the Embassy
has implemented 5 of SIGIR’s 12 recommenda-
tions, leaving 7 open recommendations. Still not
fully addressed is the recommendation to ensure
that all U.S. government initiatives are work-
ing toward a common goal in the most efficient
and effective manner, and that all programs are
vetted through the anticorruption coordination
group.

This quarter saw several developments in
the U.S. anticorruption initiative. SIGIR re-
ported in July 2008 that the U.S. Embassy had
identified $10 million in expired Iraq Relief and
Reconstruction Fund (IRRF) funds to support
its anticorruption efforts. In February 2008,
the Department of State submitted a request to
the Congress for these funds, but the Congress
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returned the request, asking for additional details
on how the money was to be used. Ultimately,
these funds were approved and given to the
United Nations to fund its anticorruption activi-
ties. SIGIR plans to follow up on the anticor-
ruption issue to determine current U.S. plans
and initiatives, and these recommendations will
remain open until that review is completed.

Development of Ministerial
Capacity

The GOI ministries have had difficulties in
providing the basic services required of national
governments, and a number of U.S. agencies
have instituted programs to upgrade the capabili-
ties of GOI ministerial staff. In a 2006 report,
SIGIR found that these efforts were not based on
needs assessments, were uncoordinated, did not
have clear and measurable goals and objectives,
and suffered from a lack of leadership. To address
these issues, SIGIR made five recommendations
to the U.S. Ambassador and the Commander,
Multi-National Force-Iraq. These recommenda-
tions remained open until just recently when
three were closed.

In 2008, DoS awarded a contract to assess the
capacity development efforts of the various U.S.
agencies. The contract, called the Iraq Ministerial
Capacity Development Assessment Project,
required the contractor to conduct an inven-
tory of national capacity development training
and technical assistance activities underway in
Iraq, analyze the results, and identify gaps in the
U.S. program. The contractor was also to make



recommendations as to where activities needed
to be modified, and draft a strategic plan docu-
ment to inform the Embassy’s development of
an overall strategic plan for ministerial capacity
building activities. SIGIR has not reviewed these
documents to determine if they address the re-
maining two open recommendations. However,
SIGIR plans to conduct such an analysis, and the
recommendations will remain open until that
review is completed.

Commander’s Emergency
Response Program

Since October 2005, SIGIR has issued four re-
ports on the Commander’s Emergency Response
Program (CERP). CERP authorizes U.S. field
commanders to use available funds to respond to
urgent humanitarian, relief, and reconstruction
requirements within the commander’s area of
responsibility by executing programs that imme-
diately assist indigenous populations and achieve
“focused effects”” Initial funding for CERP came
from seized Iraqi assets and the Development
Fund for Iraq. By late 2003, the United States
began to appropriate U.S. dollars to the CERP
and as of September 30, 2008, the Congress has
appropriated about $3.56 billion for the program
in Iraq.

APPENDIXH

SIGIR has made a total of 11 recommenda-
tions to improve the management and oversight
of the CERP program. To date, seven of these
recommendations remain open. Among the
recurring problems identified in the reviews are
incomplete project records and the need to plan
for the sustainment of large-scale projects. CERP
is an important DoD program, and SIGIR plans
to review the program in FY 2009 to deter-
mine the progress made in addressing program
short-comings. Until that review is complete, the
recommendations will remain open.
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For a list of all open recommendations from prior reports, as of January 30, 2009, see Table H.2.

TABLE H.2

STATUS OF SIGIR AUDIT RECOMMENDATIONS, AS OF 10/30/2008

MONTH/YEAR

REPORT REPORT TITLE ISSUED TotAL  CLoSED  IN-PROCESS

09-013  Provincial Reconstruction Teams’ Performance Measurement Process Has Improved 3 0 3

09-012  The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will 1 0 1
Likely Be Necessary

09-011  Opportunities To Improve Management Of The Quick Response Fund 3 0 3

09-010  Oversight Of Aegis’s Performance On Security Service Contracts In IRAQ With The 14-Jan-09 3 0 3
Department Of Defense

09-009  Full Impact of Department of Defense Program to Restart State-owned Enterprises 3 0 3
Difficult to Estimate

09-008  Cost, Outcome, and Oversight of Iraq Oil Reconstruction Contract with Kellogg Brown & 13-Jan-09 2 0 2
Root Services, Inc.

09-007 Improvements Needed in Reporting Status of Reconstruction Projects to Chief of Mission 31-Oct-08 2 0 2

09-006  Status of Department of State Economic Support Fund Obligations Used for Iraq 31-Oct-08 0 0 0
Reconstruction Projects

09-005  Agencies Need Improved Financial Data Reporting for Private Security Contractors 31-Oct-08 3 0 3

09-004 Iraq Reconstruction Project Terminations Represent a Range of Actions 31-Oct-08 2 0 2

09-003  Cost, Outcome, and Oversight of Local Governance Program Contracts with Research 31-Oct-08 3 0 3
Triangle Institute

09-002  Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue 31-Oct-08 0 0 0

09-001  Opportunities to Enhance U.S. Democracy Building Strategy for Iraq 31-Oct-08 4 0 4

08-024  Information on a Special Department of Defense Program to Foster Economic Recovery in 1-Jul-08 0 0 0
Iraq

08-023  Anticorruption Efforts in Iraq: U.S. and Iraq Take Action, but Much Remains to be Done 1-Jul-08 3 1 2

08-022  Government of Iraqi Increasingly Funding Iraq Security Forces Infrastructure Development, 1-Jul-08 0 0 0
but Substantial U.S. Support Remains

08-021  Comprehensive Plan Needed to Guide the Future of the Iraq Reconstruction Management 1-Jul-08 3 0 3
System

08-020  Key Recurring Management Issues Identified in Audits of Iraq Reconstruction Management 1-Jul-08 0 0 0
System

08-019  Outcome, Cost and Oversight of the Security and Justice Contract with Parsons Delaware, 1-Jul-08 3 0 3
Inc.

08-018  Outcome, Cost, and Oversight of Water Sector Reconstruction Contract with FluorAMEC, 1-Jul-08 2 1 1
LLC

08-017  Transferring Reconstruction Projects to the Government of Iraq: Some Progress Made but 28-Apr-08 4 2 2
Further Improvements Needed to Avoid Waste

08-016  U.S. Anticorruption Efforts in Iraq: Progress Made in Implementing Revised Management 24-Apr-08 0 0 0
Plan

08-015  Interim Analysis of Iraqgi Security Force Information Provided by the Department of 25-Apr-08 0 0 0
Defense Report, Measuring Stability and Security in Iraq

08-014  Progress on Recommended Improvements to Contract Administration for the Iraqi Police 22-Apr-08 0 0 0
Training Program

08-013  Interim Report on Irag Reconstruction Contract Terminations 28-Apr-08 0 0 0

08-012  Attestation to Development Fund for Iraq Cash in the Possession of the Joint Area Support 13-Mar-08 0 0 0
Group-Central

08-011 Outcome, Cost, and Oversight of Electricity-Sector Reconstruction Contract With Perini 29-Apr-08 1 0 1
Corporation

08-010  Outcome, Cost, and Oversight of Iraq Reconstruction Contract W914NS-04-D-0006 28-Jan-08 0 0 0

08-009 Appropriate Award-Fee Conversion Scales Can Enhance Incentive For Contractor 24-)Jan-08 0 0 0
Performance

08-008  U.S. Anticorruption Efforts In Iraq: Sustained Management Commitment is a Key to Success ~ 24-Jan-08 0 0 0

08-007  Efforts to Implement a Financial-Management Information System in Iraq 25-Jan-08 0 0 0

08-006 Commander’s Emergency Response Program in Iraq Funds Many Large-Scale Projects 25-Jan-08 3 0 3

Continued on the next page
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STATUS OF SIGIR AuDIT RECOMMENDATIONS, AS OF 10/30/2008

APPENDIXH

MONTH/YEAR

REPORT REPORT TITLE ISSUED TotaAL  CLOSED  IN-PROCESS

08-005 Differences in Services and Fees for Management and Administration of Iraq 29-Jan-08 1 0 1
Reconstruction Contracts

08-004 Outcome, Cost, and Oversight of Reconstruction of Taji Military Base and Baghdad 15-Jan-08 1 0 1
Recruiting Center

08-003  Review of the Use of Contractors in Managing Iraq Relief and Reconstruction Projects 29-Oct-07 0 0 0

08-002  Logistics Civil Augmentation Program Task Orders 130 and 151: Program Management, 30-Oct-07 6 5 1
Reimbursement, and Transition

08-001 Interim Report on Efforts and Further Actions Needed to Implement a Financial 24-0Oct-07 3 0 3
Management Information System in Iraq

07-016  Interim Review of DynCorp International, LLC, Spending Under Its Contract for the Iraqi 23-0ct-07 3 2 1
Police Training Program

07-015  Review of the Effectiveness of the Provincial Reconstruction Team Program in Iraq 18-Oct-07 2 1 1

07-014  Status of the Provincial Reconstruction Team Program Expansion in Iraq 25-Jul-07 3 2 1

07-013 Sustainment of the Advanced First Responder Network (Restricted Distribution) 1-Apr-07 0 0 0

07-012 Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements at the 1-Apr-07 0 0 0
Department of State

07-011 Controls Over Unliquidated Obligations in the Iraq Relief and Reconstruction Fund 23-Oct-07 3 0 3

07-010  Agency Management of the Closeout Process for Iraq Relief and Reconstruction Fund 24-0Oct-07 1 0 1
Contracts

07-009  Review of Bechtel’s Spending Under Its Phase Il Iraq Reconstruction Contract 1-Jul-07 0 0 0

07-008  Fact Sheet on the Roles and Responsibilities of U.S. Government Organizations Conducting 1-Jul-07 0 0 0
IRRF-funded Reconstruction Activities

07-007  Status of U.S. Government Anticorruption Efforts in Iraq 24-Jul-07 3 0 3

07-006  Management of the Commander’s Emergency Response Program in Iraq for Fiscal Year 26-Apr-07 3 1 2
2006

07-005  Fact Sheet on Sources and Uses of U.S. Funding Provided in Fiscal Year 2006 for Iraq Relief 1-Jul-07 0 0 0
and Reconstruction

07-004  Transferring Iraq Relief and Reconstruction Fund Capital Projects to the Government of 25-Jul-07 1 1 0
Iraq

07-003  Cost-to-complete Reporting for Iraq Reconstruction Projects 26-Jul-07 3 3 0

07-002  Status of the Advanced First Responder Network 1-Apr-07 0 0 0

07-001 Logistics Civil Augmentation Program Task Order 130: Requirements Validation, 22-Jun-07 10 6 4
Government Oversight, and Contractor Performance

06-045  Status of Ministerial Capacity Development in Iraq 30-Jan-07 5 3 2

06-044  Fact Sheet on Major US Contractors’ Security Costs Related to Iraq Relief and 30-Jan-07 0 0 0
Reconstruction Fund Contracting Activities

06-043  Review of Iraq Relief and Reconstruction Fund Unmatched Disbursements 30-Jan-07 0 0 0

06-042  Fact Sheet on Major U.S. Contractors’ Security Costs Related to IRRF Fund Contracting 1-Jan-07 0 0 0
Activities (Restricted — Limited Distribution)

06-040 Improper Obligations Using The Iraq Relief and Reconstruction Fund (IRRF 2) 30-Jan-07 0 0 0

06-039  Review of USAID/Bechtel National, Inc., Property Management Controls for Contract 1-Jan-07 0 0 0
SPU-C-00-04-00001-00

06-038  Unclassified Summary of SIGIR's Review of Efforts to Increase Iraq’s Capability To Protect Its ~ 27-Sep-06 0 0 0
Energy Infrastructure

06-037  Interim Audit Report on Improper Obligations Using the Iraq Relief and Reconstruction 22-Sep-06 1 1 0
Fund (IRRF 2)

06-036  Follow-Up On SIGIR Recommendations Concerning The Development Fund For Iraq (DFI) 29-Jan-07 0 0 0

06-035  Interim Audit Report on Inappropriate Use of Proprietary Data Markings by the Logistics 26-0Oct-06 5 2 3
Civil Augmentation Program (LOGCAP) Contractor

06-034  Status of the Provincial Reconstruction Team Program in Iraq 29-Oct-06 6 1

06-033  Iraqi Security Forces: Weapons Provided by the U.S. Department of Defense Using the Iraq 28-0ct-06 4 0 4

Relief and Reconstruction Fund
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APPENDIX H ]

STATUS OF SIGIR AUDIT RECOMMENDATIONS, AS OF 10/30/2008

MONTH/YEAR

REPORT REPORT TITLE ISSUED TotAL  CLOSED  IN-PROCESS

06-032  lIraqi Security Forces: Review of Plans to Implement Logistics Capabilities 28-0Oct-06 5 0 5

06-031  Management of the Iraqi Interim Government Fund 27-Oct-06 4 4 0

06-030  Status of Medical Equipment and Other Non-construction Items Purchased for Primary 30-Jan-07 4 4 0
Healthcare Centers

06-029  Review of DynCorp International, LLC, Contract Number S LMAQM-04-C-0030, Task Order 30-Jan-07 10 8 2
0338, for the Iraqi Police Training Program Support

06-028  Review of Administrative Task Orders for Iraq Reconstruction Contracts 23-Oct-06 3 3 0

06-026  Review of the U.S. Agency for International Development’s Management of the Basrah 31-Jul-06 6 6 0
Children’s Hospital Project

06-025  Review of the Medical Equipment Purchased for the Primary Healthcare Centers Associated ~ 28-Jul-06 7 7 0
with Parsons Global Services, Inc., Contract Number W914NS-04-D-0006

06-024  Joint Cash Count - Iraq National Weapons Card Program 26-Jul-06 0 0 0

06-023  Changes in Iraq Relief and Reconstruction Fund Program Activities January Through March 28-Jul-06 0 0 0
2006

06-021  Joint Survey of the U.S. Embassy-lraq’s Anticorruption Program 28-Jul-06 12 5 7

06-020  Review of the Advanced First Responder Network Project 28-Jul-06 5 5 0

06-019  Review of the Use of Definitization Requirements for Contracts Supporting Reconstruction 28-Jul-06 2 0 2
inlraq

06-018  Survey of the Status of Funding for Iraq Programs Allocated to the Department of State’s 1-Jul-06 3 0 3
Bureau of International Narcotics and Law Enforcement Affairs as of December 31, 2005

06-017  Transition of Iraq Relief and Reconstruction Fund Projects to the Iraqi Government 28-Jul-06 6 3 3

06-016  Interim Audit Report on the Review of the Equipment Purchased for Primary Healthcare 4-Apr-06 0 0 0
Centers Associated with Parsons Global Services, Contract Number W914NS-04-D-0006

06-015  Iragi Armed Forces Seized Assets Fund: Review of Contracts and Financial Documents 28-Apr-06 4 4 0

06-014  Review of Efforts to Increase Iraq’s Capability to Protect Its Energy Infrastructure 28-Jul-06 7 0 7
(Classified)

06-013  Briefing to the International Advisory and Monitoring Board for Iraq: Management 28-Apr-06 0 0 0
Controls Over the Development Fund for Iraq

06-012  Development Fund for Iraq Cash Accountability Review: Joint Area Support Group- 28-Apr-06 0 0 0
Central/Fallujah

06-011 Management of the Primary Healthcare Centers Construction Projects 29-Apr-06 7 7 0

06-010  Review of the Multi-National Security Transition Command-Iraq Reconciliation of the Iraqi 28-Apr-06 1 1 0
Armed Forces Seized Assets Fund

06-009  Review of Task Force Shield Programs 28-Apr-06 8 8 0

06-008 Development Fund for Iraq Cash Accountability Review: Joint Area Support Group-Central 28-Apr-06 3 3 0

06-007  U.S. Agency for International Development Management of the Transfer of Iraq Relief and 29-Apr-06 1 1 0
Reconstruction Fund Projects to the Iraqi Government

06-006  Multi-National Security Transition Command-Iraqg Management of the Transfer of Iraq 29-Apr-06 1 1 0
Relief and Reconstruction Fund Projects to the Iragi Government

06-005  Follow-up on Recommendations Made in SIGIR Audit Reports Related to Management and 28-Apr-06 0 0 0
Control of the Development Fund for Iraq

06-004  Changes in Iraq Relief and Reconstruction Fund Program Activities October through 28-Apr-06 0 0 0
December 2005

06-003  Review of Data Entry and General Controls in the Collecting and Reporting of the Iraq 28-Apr-06 9 9 0
Relief and Reconstruction Fund

06-002  Prompt Payment Act: Analysis of Expenditures Made from the Iraq Relief and 3-Feb-06 1 1 0
Reconstruction Fund

06-001  Management of the Iraq Relief and Reconstruction Fund Program: The Evolution of the 24-Apr-06 3 3 0
Irag Reconstruction Management System

05-029  Challenges Faced In Carrying Out Iraq Relief And Reconstruction Fund Activities 26-Jan-06 0 0 0

05-028  GRD-PCO Management of the Transfer of IRRF-funded Assets to the Iragi Government 24-Jan-06 1 1 0

05-027  Methodologies for Reporting Cost-to-complete Estimates 27-Jan-06 14 14 0

05-026  Issues Related to the Use of $50 Million Appropriation to Support the Management and 27-Jan-06 0 0 0

Reporting of the Iraq Relief and Reconstruction Fund

Continued on the next page
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STATUS OF SIGIR AuDIT RECOMMENDATIONS, AS OF 10/30/2008

APPENDIXH

MONTH/YEAR

REPORT REPORT TITLE ISSUED TotaAL  CLOSED  IN-PROCESS

05-025 Management of the Commander’s Emergency Response Program for Fiscal Year 2005 23-Jan-06 5 3 2

05-024 Management of the Mansuria Electrical Reconstruction Project 23-Jan-06 0 0 0

05-023  Management of Rapid Regional Response Program Contracts in South-Central Iraq 23-Jan-06 3 3 0

05-022  Managing Sustainment for Irag Relief and Reconstruction Fund Programs 24-0Oct-05 4 4 0

05-021  Management of Iraq Relief and Reconstruction Fund Programs — Cost-to-Complete 24-Oct-05 1 1 0
Estimate Reporting

05-020 Management of the Contracts, Grant, and Micro-Purchases Used To Rehabilitate the 26-0ct-05 7 7 0
Karbala Library

05-019  Attestation Engagement Report Concerning the Award of Non-Competitive Contract 30-Sep-05 0 0 0
DACA63-03-D-0005 to Kellogg, Brown and Root Services, Inc.

05-018  Acquisition of Armored Vehicles Purchased Through Contract W914NS-05-M-1189 21-Oct-05 5 3 2

05-017  Award Fee Process for Contractors Involved in Iraq Reconstruction 25-Oct-05 4 4 0

05-016  Management of the Contracts and Grants Used To Construct and Operate the Babylon 26-Oct-05 0
Police Academy

05-015  Management of Rapid Regional Response Program Grants in South-Central Iraq 25-0Oct-05 10 10 0

05-014  Management of Commander’s Emergency Response Program for Fiscal Year 2004 13-Oct-05 0 0 0

05-013  Controls over Equipment Acquired by Security Contractors 9-Sep-05 0 0 0

05-012  Policies and Procedures Used for Iraq Relief and Reconstruction Fund Project Management 22-Jul-05 0 0 0
- Construction Quality Assurance

05-011 Cost-to-Complete Estimates and Financial Reporting for the Management of the Iraq Relief ~ 26-Jul-05 5 5 0
and Reconstruction Fund

05-010  Interim Briefing to the Project and Contracting Office - Iraq and the Joint Contracting 26-Jul-05 7 7 0
Command - Irag on the Audit of the Award Fee Process

05-009 Reconciliation of Reporting Differences of the Source of Funds Used on Contracts After 8-Jul-05 0 0 0
June 28, 2004

05-008  Administration of Contracts Funded by the Development Fund of Iraq 30-Apr-05 6 6 0

05-007  Administration of Iraq Relief and Reconstruction Fund Contract Files 30-Apr-05 7 7 0

05-006 Control of Cash Provided to South-Central Iraq 30-Apr-05 8 8 0

05-005 Compliance with Contract No. W91150-04-C-0003 Awarded to Aegis Defense Services 20-Apr-05 7 7 0
Limited

05-004  Oversight of Funds Provided to Iragi Ministries through the National Budget Process 30-Jan-05 0 0 0

05-003  Task Order 0044 of the Logistics Civilian Augmentation Program Ill Contract 23-Nov-04 0 0 0

05-002  Accountability and Control of Materiel Assets of the Coalition Provisional Authority in 25-Oct-04 5 5 0
Kuwait

05-001  Coalition Provisional Authority Control of Appropriated Funds 22-Oct-04 0 0 0

04-013  Coalition Provisional Authority’s Contracting Processes Leading Up To and Including 27-Jul-04 1 1 0
Contract Award

04-011  Audit of the Accountability and Control of Materiel Assets of the Coalition Provisional 26-Jul-04 4 4 0
Authority in Baghdad

04-009  Coalition Provisional Authority Comptroller Cash Management Controls Over the 28-Jul-04 5 5 0
Development Fund for Iraq

04-008  Coalition Provisional Authority Control Over Seized and Vested Assets 30-Jul-04 3 3 0

04-007  Oil for Food Cash Controls for the Office of Project Coordination in Erbil, Iraq 26-Jul-04 1 1 0

04-006  Corporate Governance for Contractors Performing Iraq Reconstruction Efforts 21-Jul-04 0 0 0

04-005  Award of Sector Design-Build Construction Contracts 23-Jul-04 0 0 0

04-004  Task Orders Awarded by the Air Force Center for Environmental Excellence in Support of 28-Jul-04 3 3 0
the Coalition Provisional Authority

04-003 Federal Deployment Center Forward Operations at the Kuwait Hilton 25-Jun-04 8 8 0

04-002 Management of Personnel Assigned to the Coalition Provisional Authority in Baghdad 25-Jun-04 0 0 0

04-001  Coalition Provisional Authority Coordination of Donated Funds 25-Jun-04 3 3 0

358 249 109
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APPENDIXH

DETAIL OF IMPACT OF SIGIR AUDITS

For detail of impact of SIGIR Audits, as of January 30, 2009, see Table H-3.

TABLE H.3
DETAIL OF IMPACT OF SIGIR AuDITS
S MILLIONS
DOLLARS
SAVED/
Funps BETTER CHALLENGED
AupIT # RECOVERED Use PAYMENTS NON-FINANCIAL IMPACT
Coalition Provisional Authority 04-001 Improved transparency and accountability for
Coordination of Donated Funds donor funds.
Management of Personnel Assigned to 04-002 Improved CPA's control over and insight into
the Coalition Provisional Authority in the number of civilians assigned to CPA in
Baghdad Baghdad, including both U.S. Government
and contractor personnel.
Federal Deployment Center Forward 04-003 DFI $18.20 Improved economy and efficiency and
Operations at the Kuwait Hilton contract administration.
Task Orders Awarded by the Air Force 04-004 Improved contract administration and
Center for Environmental Excellence program management.
in Support of the Coalition Provisional
Authority
Oil for Food Cash Controls for the Office 04-007 Improved the CPAs internal controls over the
of Project Coordination in Erbil, Iraq transfer of cash.
Coalition Provisional Authority Control 04-008 Improved accountability over non-cash
Over Seized and Vested Assets assets..
Audit of the Accountability and Control 04-011 DFI Improved accountability over property.
of Materiel Assets of the Coalition
Provisional Authority in Baghdad
Coalition Provisional Authority’s 04-013 $5.00 $0.19 Improved contract administration and
Contracting Processes Leading Up To and transparency.
Including Contract Award
Accountability and Control of Materiel 05-002 Improved accountability over property.
Assets of the Coalition Provisional
Authority in Kuwait
Oversight of Funds Provided to Iraqi 05-004 DFI Improved controls over payroll.
Ministries through the National Budget
Process
Compliance with Contract No. W91150-04-  05-005 Improved contract administration and
C-0003 Awarded to Aegis Defense Services program management.
Limited
Control of Cash Provided to South-Central ~ 05-006 DFI Improved contract administration and
Iraq accountability.
Administration of Iraq Relief and 05-007 Improved contract administration and
Reconstruction Fund Contract Files management.
Administration of Contracts Funded by 05-008 DFI $0.04

the Development Fund of Iraq
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DETAIL OF IMPACT OF SIGIR AuDITS

APPENDIXH

S MILLIONS
DoLLARS
SAVED/
Funps BETTER CHALLENGED
AupIT # RECOVERED Use PAYMENTS NON-FINANCIAL IMPACT
Reconciliation of Reporting Differences 05-009 Improved accuracty of contract
of the Source of Funds Used on Contracts administration information.
After June 28, 2004
Interim Briefing to the Project and 05-010 Improved contract management and
Contracting Office - Iraq and the Joint administration.
Contracting Command - Iraq on the Audit
of the Award Fee Process
Management of Rapid Regional Response  05-015 DFI $2.70 This was the first in a series of audits
Program Grants in South-Central Iraq to improve compliance with applicable
guidance and control and accountability for
Development Fund for Iraq cash assets and
expenditures.
Management of the Contracts and Grants ~ 05-016 DFI $1.30 This audit report is one of a series of reports
Used To Construct and Operate the to improve controls over cash, contract
Babylon Police Academy management, and grant management for the
CPA South-Central Region. (See 05-015)
Award Fee Process for Contractors 05-017 DFI $7.80
Involved in Iraq Reconstruction
Acquisition of Armored Vehicles 05-018 Improved contract management and
Purchased Through Contract W914NS-05- administration.
M-1189
Management of the Contracts, Grant, and  05-020 DFI $0.15 This audit report is one of a series of reports

Micro-Purchases Used To Rehabilitate the
Karbala Library

to improve controls over cash, contract
management, and grant management for the
CPA South-Central Region. (See 05-015)

Management of Iraq Relief and 05-021
Reconstruction Fund Programs — Cost-to-
Complete Estimate Reporting

Improved program management and
accuracy of reporting to the Congress.

Managing Sustainment for Iraq Relief and  05-022
Reconstruction Fund Programs

Improved IRRF program management and
protection of U.S. reconstruction investment.

Management of Rapid Regional Response  05-023 DFI
Program Contracts in South-Central Iraq

One of a series of reports designed to
improve program management and contract
administration of DFI funds. (See 05-015)

Management of the Commander’s 05-025 Improved program management of
Emergency Response Program for Fiscal appropriated funds.

Year 2005

Methodologies for Reporting Cost-to- 05-027 Improved program management and
complete Estimates accuracy of reporting to the Congress.
GRD-PCO Management of the Transfer 05-028 Audit recommendations led agency to

of IRRF-funded Assets to the Iraqi creation of an IRRF coordinating sustainment
Government office.

Management of the Iraq Relief and 06-001 Audit recommendations led to improved

Reconstruction Fund Program: The
Evolution of the Iraq Reconstruction
Management System

IRMS systems development and
documentation.

Prompt Payment Act: Analysis of 06-002
Expenditures Made from the Iraq Relief
and Reconstruction Fund

Improved IRRF program management.

Review of Data Entry and General 06-003
Controls in the Collecting and Reporting
of the Iraq Relief and Reconstruction Fund

Improved program management and
accuracy of IRRF status reporting.

Follow-up on Recommendations 06-005 DFI
Made in SIGIR Audit Reports Related

to Management and Control of the

Development Fund for Iraq

One of a series of reports designed to
improve program management and contract
administration of DFI funds. (See 05-015)

Continued on next page
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APPENDIXH

DETAIL OF IMPACT OF SIGIR AuDITS

$ MILLIONS
DOLLARS
SAVED/
Funps BETTER CHALLENGED
AupIT # RECOVERED Use PAYMENTS NON-FINANCIAL IMPACT
Multi-National Security Transition 06-006 Audit recommendations led agency to
Command-Irag Management of the creation of an IRRF coordinating sustainment
Transfer of Iraq Relief and Reconstruction office.
Fund Projects to the Iragi Government
U.S. Agency for International 06-007 Audit recommendations and follow up
Development Management of the reports focused on a single, unified transfer
Transfer of Iraq Relief and Reconstruction process, improved coordination,
Fund Projects to the Iragi Government timely notification, and adequate
sustainment.
Development Fund for Iraq Cash 06-008 DFI Improved cash accountability. Audit
Accountability Review: Joint Area recommendations addressed proper storage,
Support Group-Central retrieval, and contingency planning.
Review of Task Force Shield Programs 06-009 DFI $12.80 Improved property accountability.
Review of the Multi-National Security 06-010 DFI $1.51 $3.46
Transition Command-Irag Reconciliation
of the Iragi Armed Forces Seized Assets
Fund
Management of the Primary Healthcare 06-011 Improved program and contract
Centers Construction Projects management,
property accountability and accurate
reporting.
Iragi Armed Forces Seized Assets Fund: 06-015 $2.31
Review of Contracts and Financial
Documents
Interim Audit Report on the Review of 06-016 $23.30
the Equipment Purchased for Primary
Healthcare Centers Associated with
Parsons Global Services, Contract Number
W914NS-04-D-0006
Transition of Iraq Relief and 06-017 Audit recommendations and follow up
Reconstruction Fund Projects to the Iraqi reports focused on a single, unified transfer
Government process, improved coordination,
timely notification, and adequate
sustainment.
Review of the Advanced First Responder 06-020 Improved program and contract management
Network Project and improved property accountability.
Audit recommendations focused on meeting
technical requirements
and property accountability.
Joint Survey of the U.S. Embassy-Iraq’s 06-021 Improved program management. Audit
Anticorruption Program recommendations focused on senior
leadership, levels of resources, metrics, etc.
Joint Cash Count - Iraq National Weapons  06-024 Improved accountability for funds transferred
Card Program from U.S. officials to a bank account for the
GOl.
Review of the Medical Equipment 06-025 One of a series of reports concerning
Purchased for the Primary Healthcare program management and accountability
Centers Associated with Parsons Global over property within the Healthcare Centers
Services, Inc., Contract Number W914NS- Construction Projects.
04-D-0006 (See 06-016)
Review of the U.S. Agency for 06-026 Improved program management. Audit
International Development’s recommendations focused on improved
Management of the Basrah Children’s program and contract management
Hospital Project and accurate reporting.
Review of DynCorp International, LLC, 06-029 Improved program and contract

Contract Number S LMAQM-04-C-0030,
Task Order 0338, for the Iraqi Police
Training Program Support

management—including recoupment of
overpayments, challenged invoices, and other
funding actions.
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DETAIL OF IMPACT OF SIGIR AuDITS

S MILLIONS

APPENDIXH

DoLLARS
SAVED/
Funbps BETTER CHALLENGED
AupIT # RECOVERED Use PAYMENTS NON-FINANCIAL IMPACT
Status of Medical Equipment and Other 06-030 One of a series of reports concerning
Non-construction Items Purchased for program management and accountability
Primary Healthcare Centers over property within the Healthcare Centers
Construction
Projects. (See 06-016)
Management of the Iraqgi Interim 06-031 Improved accountability for funds; timely,
Government Fund accurate funds status reporting to the GOI.
Iraqi Security Forces: Review of Plans to 06-032 Improved program and management and
Implement Logistics Capabilities accuracy ISF support funds reporting.
Iraqi Security Forces: Weapons Provided 06-033 Improved accountability for ISF weapons.
by the U.S. Department of Defense Using
the Iraq Relief and Reconstruction Fund
Status of the Provincial Reconstruction 06-034 Improved program management.
Team Program in Iraq
Interim Audit Report on Inappropriate 06-035 Improved program and contract
Use of Proprietary Data Markings by the management—including potential LOGCAP-
Logistics Civil Augmentation Program wide improvements. Also LOGCAP-wide
(LOGCAP) Contractor improved accountability for government
property, including lodging facilities and
subsistence.
Follow-Up On SIGIR Recommendations 06-036 DFI Final in a series of reports designed to
Concerning The Development Fund For improve program management and contract
Iraq (DFI) administration of DFI funds. (See 05-015)
Unclassified Summary of SIGIR’s Review 06-038 Audit recommendations addressed critical
of Efforts to Increase Iraq’s Capability To infrastructure integrity challenges and
Protect Its Energy Infrastructure improved program management through
capacity to track and analyze inputs.
Logistics Civil Augmentation Program 07-001 Reflects SIGIR’s efforts to monitor and follow
Task Order 130: Requirements Validation, up on recommendations to improve
Government Oversight, and Contractor program and contract management,
Performance accountability for government property. (See
06-035)
Status of the Advanced First Responder 07-002 Reflects SIGIR's efforts to monitor and follow
Network up on recommendations to improve program
management and property accountability
within the First Responder program. (See
06-020)
Status of U.S. Government Anticorruption  07-007 Reflects SIGIR’s efforts to monitor and follow
Efforts in Iraq up on recommendations to improve program
management within the Anticorruption
program at the U.S. Embassy-Iraq. (See
06-021)
Controls Over Unliquidated Obligationsin  07-011 $3.18
the Iraq Relief and Reconstruction Fund
Sustainment of the Advanced First 07-013 Reflects SIGIR's efforts to monitor and follow
Responder Network (Restricted up on recommendations to improve program
Distribution) management and property accountability
within the First Responder program. (See
06-020)
Status of the Provincial Reconstruction 07-014 Reflects SIGIR's efforts to monitor and
Team Program Expansion in Iraq follow-up on recommendations to improve
program management of the PRT. (See
06-034)
Review of the Effectiveness of the 07-015 Reflects SIGIR's efforts to monitor and follow
Provincial Reconstruction Team Program up on recommendations to improve program
inlraq management of the PRT. (See 06-034)
Interim Review of DynCorp International, 07-016 $20.64 $197.12 $4.17

LLC, Spending Under Its Contract for the
Iraqi Police Training Program

Continued on next page
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DETAIL OF IMPACT OF SIGIR AuDITS

$ MILLIONS

DOLLARS
SAVED/
Funps BETTER CHALLENGED
AupIT # RECOVERED Use PAYMENTS NON-FINANCIAL IMPACT
Interim Report on Efforts and Further 08-001 Improved program and contract
Actions Needed to Implement a Financial management.
Management Information System in Iraq
Logistics Civil Augmentation Program 08-002 Reflects SIGIR’s efforts to monitor and
Task Orders 130 and 151: Program follow-up on recommendations to improve
Management, Reimbursement, and program and contract management,
Transition accountability for government property. (See
06-035)
Commander’s Emergency Response 08-006 Improved program management. Audit
Program in Iraq Funds Many Large-Scale recommendations focused on program
Projects documentation, sustainment, lessons
learned.
Efforts to Implement a Financial- 08-007 A companion to 08-001, the audit identifies
Management Information System in Iraq lessons learned for USAID to move forward in
developing a GOI IFMIS.
Progress on Recommended Improvements  08-014 Reflects SIGIR’s efforts to monitor and
to Contract Administration for the Iraqi follow-up on recommendations to improve
Police Training Program program and contract management—
including recoupment of overpayments,
challenged invoices, and other funding
actions. (See 06-029)
Transferring Reconstruction Projects to 08-017 Reflects SIGIR’s efforts to monitor and
the Government of Iraq: Some Progress follow-up on recommendations to improve
Made but Further Improvements Needed the process of transferring assets to the GOI.
to Avoid Waste (See 06-007)
Outcome, Cost, and Oversight of Water 08-018 $0.57
Sector Reconstruction Contract with
FluorAMEC, LLC
Outcome, Cost and Oversight of the 08-019 Improved program and contract
Security and Justice Contract with Parsons management.
Delaware, Inc.
Cost, Outcome, and Oversight of Local 09-003 $0.19 Reflects SIGIR's efforts to monitor and follow
Governance Program Contracts with up on recommendations to improve program
Research Triangle Institute management of the PRT. (See 08-014 and
08-015)
Iraq Reconstruction Project Terminations 09-004 $16.62 Improved program management and
Represent a Range of Actions contract oversight.
Agencies Need Improved Financial Data 09-005 Improved program efficiency and
Reporting for Private Security Contractors effectiveness.
Status of Department of State Economic 09-006 Improved program management and
Support Fund Obligations Used for Iraq oversight of funds
Reconstruction Projects
Improvements Needed in Reporting Status  09-007 Improved program oversight.
of Reconstruction Projects to Chief of
Mission
Cost, Outcome, and Oversight of Iraq Oil 09-008 Improved management of assets transferred
Reconstruction Contract with Kellogg to Iraq
Brown & Root Services, Inc.
Total $81.60 $224.72 $14.93
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